



West Kern Community College District

FCIP Revisions

DATE 05/01/2017

Rev #	Job#	Project name	Measure A Revision	
56	315	Technology Upgrade	\$ 151,954	Project Closed/ Funds Reallocated
57	303	CEQA / Master Planning	\$ (151,954)	Budget Increased
58	350	Campus Center Modernization	\$ (188,781)	Increase Budget Interest/ CCCCC SM Budget adjustment/ Match
59		Earned Interest (3/31/2017)	\$ 188,781	Increase bond fund total
Total			\$ -	